Enrolment No. _____

AHMEDABAD UNIVERSITY

AMRUT MODY SCHOOL OF MAMAGEMENT

Graduate

2025-26 Monsoon SEMESTER

END SEMESTER EXAMINATION

TOD526, PROJECT MANAGEMENT

Date: 04/12/2025 Total Marks: 45

Time: 11.00 am - 1.00 pm No. of printed pages: 03

General Instructions:

1. Students must carry their identity card during the examination.

2. No break is allowed during the examination under any circumstances. In case of an emergency, with prior permission of the invigilator and an escort, a break of maximum five minutes is allowed.

3. No unauthorized devices, such as mobile phones, any kind of watches, other gadgets, or any kind of material is allowed on person.

4. Any violation of examination rules and an intent of malpractice will lead to strict disciplinary action, including a possible expulsion from the university.

Course Specific Instructions:

1. Marks for each of the questions are shown in the bracket

2. Answer any three questions out of the first Five

3. Question number VI(6) is compulsory

4. Total number of questions to be answered: Four (04)

Q.I (10 marks)

What is Work Breakdown Structure (WBS)? Relate it to the function of Project Planning. Briefly discuss why Project Planning is considered to be one the most basic and vital management function. Support your answer with a hypothetical case / example.

Q.II (10 marks)

Which are prominent Trends (existing and futuristic) in the domain of Project Management? List them. Discuss any three of them with hypothetical examples

Q. III (10 marks)

How is Project Budgeting, Project Scheduling and Resource allocation related? Briefly discuss each of them with an added focus on Project Budget. Also elaborate on Project Crashing in the context of Project scheduling and resource allocation. Please provide brief reference to any case / example related to Project Crashing

Q. IV (10 marks)

What is Risk Management in the domain of Project Management? List the five steps of Risk Management cycle with focus on Risk Analysis. Briefly elaborate on importance of early action in Risk Management with reference to the Case of Sydney Opera House / any other example

Q. V (Total 10 marks)

Please write short notes (any two)

1. Expression of Interest(EoI) in Bid Management(5 marks)

2.Key factors in International Projects (5 marks)

3. Importance of Time & Cost control in Project Management (5 marks)

Q VI (Compulsory)

Please answer by way of True (_/) or False (X): (Total 15 marks)

1.In Stakeholder management, both ways communication is required to be effective

2.Technical feasibility analysis also provides information on Cost of Production(CoP) _____

3.Communication skill is key in Business negotiations in Project management __

4.In Projects, Schedule Performance Index is known by ratio of BCWP / BCWS _____

5.Project Team formulation emphasizes a lot on the right kind of Project Team Leader __

6.Venture fund is a source for projects with assured market and financial viability_____

7.Project termination can be by Integration as well as Addition _____

8.In projects the time variance may be known from : BCWP - ACWP _____

9.Use of Project Management software has substantially increased _____

10.Successful negotiations in Project management does not require thorough advance preparation_____

11.Risks in project management can be both negative as also positive _____

12.Break even point indicates that market Demand & Supply are equal _____

13.Personal profile / corporate profile is a key step in the exercise of project budgeting _____

14.Cross cultural issues have emerged as the key component in the domain of Project Management _____

15.People Management carries high importance in Project management _____

_____.