Enrolment No. _____

AHMEDABAD UNIVERSITY
AMRUT MODY SCHOOL OF MANAGEMENT
UNDER GRADUATE PROGRAMMES
2023-2024, MONSOON SEMESTER
END SEMESTER EXAMINATION
COURSE CODE: TOD326, COURSE NAME: PROJECT MANAGEMENT

Date: 20 /04 /2024
Time: 2.00 pm -4.00 pm

Total Marks: 45
Number of printed pages: 2

Note:

1. Marks for each of the questions are shown in the bracket
2. Answer any Three questions out of the first Five
3. Question number VI(6) is compulsory
4. Total number of questions to be answered : Four(04)

Q. I **(10 marks)**

What is Project Integration Management? List the seven process components of Project Integration Management. Discuss any two of them. Support your answer with a hypothetical case / example.

Q. II **(10 marks)**

Discuss the significance of Project Control and Monitoring. Show the Project Control Cycle / System. Elaborate on the Cost and Time management in the context of Projects. Support your answer with the case note of Australia's New Parliament House or any other relevant example

Q.III **(10 marks)**

Discuss relevance and Importance of Stakeholders Relationship Management. Focus on prioritizing and communication aspects. Relate it to the case study of UK Passport Agency or any other hypothetical example.

Q. IV **(10 marks)**

What is Procurement Management? Discuss its strategic importance. List all the main steps of Procurement Management Process. Discuss any two of them. Also elaborate on E-Procurement and its benefits. Support your answer with a hypothetical example.

Q. V **(Total 10 marks)**

Please write short notes (any two)

1. Qualitative analysis of Risk **(5 marks)**
2. Organizational Behaviour(OB) in Project Management **(5 marks)**
3. Sources of Funding for innovative Projects with higher risk. List such sources and briefly discuss any two. **(5 marks)**

Q VI

Please answer by way of <u>True</u> (_/) or <u>False</u> (X): **(Total 15 marks)**

1. Project crashing means increasing the time of completion of Project _____
2. Expression of Interest(EOI) is compulsory step in Bid Management _____
3. SRS curve and Scope Triangle are key components of Risk Management ____
4. Resource levelling in projects is linked to scheduling _____
5. Pre- investment phase of Project Management is very important _____
6. In feasibility report, sensitivity analysis is part of Market feasibility and is used to decide Demand and Supply gap. _____
7. (ACWP + ACC)/ BCTW indicates Estimated Cost Performance Index _____
8. In projects, risk is a joint function of Likelihood and Impact _____
9. Down sizing in Project management is considered better management practice than Re - engineering _____
10. Behavioural conflicts and its management are very important in Project Management_____
11. Matrix form of organisation structure is preferred in Projects _____
12. Early detection of Risk is considered a good management practice _____
13. Sensitivity analysis is a part of Financial viability analysis of a new project____
14. The top down method of Project Budget preparation is considered the ideal method _____
15. Work Breakdown System(WBS) is the most effective tool in quantitative analysis of Risks in Projects _____

_____xxx_____